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Lost Lake Marsh Creation and 
Hydrologic Restoration (TE-0072)

Location

The Lost Lake Marsh Creation and Hydrologic Restoration (TE-0072) 
project is located in Terrebonne Basin, between Four League Bay 
and Lake Mechant, about 25 miles southwest of Houma.

Problems 

Significant marsh loss has occurred between Lake Pagie and 
Bayou DeCade to the point that little structural framework 
remains separating those two waterbodies. Northeast of Lost 
Lake, interior marsh breakup has resulted in large, interior ponds 
where wind/wave energy continues to result in marsh loss. West 
of Lost Lake, interior breakup has occurred as a result of ponding 
and the periodic entrapment of higher salinity waters during 
storm events.

Restoration Strategy 

Marsh will be created between Lake Pagie and Bayou DeCade, 
north of Bayou DeCade, and along the northwestern Lost Lake 
shoreline.  Marsh creation will restore/protect some key features 
of structural framework (i.e., lake rim and bayou bank) within the 
area. Borrow material will be taken from within Lost Lake and 
pumped via an hydraulic dredge into the marsh creation sites. 
In addition, terraces will be constructed to reduce fetch in an 
area of deteriorated marsh north of Bayou DeCade.  Two fixed-
crest weirs along Carencro Bayou will be replaced with variable-
crest structures. In addition, two fixed-crest weirs near Rice Bayou 
will be replaced with variable-crest structures to provide flow-
through conditions in the system (i.e., water enters the system 
from Carencro Bayou and exits through the structures near Rice 
Bayou).  A similar structure will be installed along Little Carencro 
Bayou to increase freshwater and sediment delivery into the 
marshes north of Lost Lake.  Approximately 703 acres of marsh 
will be created or nourished and 30,000 linear feet of terraces 
constructed.  Five water control structures will be rehabilitated.

Progress to Date 

The Contractor has completed the work on the five weirs.  The 
Contractor is nearing completion of the approximately 11 miles 
of containment dike and is expected to begin dredging for marsh 
creation in January 2018.

PROJECT PROFILE (FOCUS ON)
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Project ID Project Name Tier 1Q
2018

2Q
2018

3Q
2018

4Q
2018

Federal 
Sponsor Parish Acres / Miles 

Benefited

ENGINEERING AND DESIGN

CDBG

BA-0082 Lafitte Area Levee Repair 1 D D C F HUD Jefferson 0.12 Miles

CWPPRA Demo

LA-0280 Shoreline Protection, Preservation, 
and Restoration (SPPR) Panel 1 D D D D NOAA Coastwide N/A

CWPPRA.Phase I

BA-0193 Caminada Headlands Back Barrier 
Marsh Creation Increment 2 2 D D D D EPA Jefferson, Lafourche 444 Acres

BA-0194 East Leeville Marsh Creation and 
Nourishment 1 D D D D NOAA Lafourche 482 Acres

BA-0195 Barataria Bay Rim Marsh Creation 
and Nourishment 1 D D D D NRCS Jefferson, 

Plaquemines 517 Acres

CS-0078 No Name Bayou Marsh Creation 1 D D D D NMFS Cameron 497 Acres

CS-0079 Oyster Lake Marsh Creation and 
Nourishment 1 D D D D NOAA Cameron 661 Acres

ME-0031 Freshwater Bayou Marsh Creation 1 D D D D NRCS Vermilion 279 Acres

ME-0032 South Grand Chenier Marsh Cre-
ation - Baker Tract 1 D D D D NRCS Cameron 393 Acres

PO-0075 LaBranche East Marsh Creation 2 D D D D NRCS Saint Charles 715 Acres

PO-0133 Labranche Central Marsh Creation 2 D D D D NRCS Saint Charles 731 Acres

PO-0169 New Orleans Landbridge Shoreline 
Stabilization and Marsh Creation 1 D D D D USFWS Orleans 271 Acres

PO-0173 Fritchie Marsh Creation and 
Terracing 1 D D D D NOAA Saint Tammany 366 Acres

PO-0178 Bayou La Loutre Ridge Restoration 
and Marsh Creation 1 D D D D NRCS Saint Bernard 167 Acres

PO-0179 St. Catherine Island Marsh Creation 
and Shoreline Protection 1 D D D D USFWS Orleans 316 Acres

TE-0112 North Catfish Lake Marsh Creation 2 D D D D NRCS Lafourche 666 Acres

TE-0117 Island Road Marsh Creation & 
Nourishment 1 D D D D NMFS Terrebonne 383 Acres

TE-0134 West Fourchon Marsh Creation & 
Nourishment 1 D D D D NMFS Lafourche 304 Acres

TE-0138 Bayou DeCade Ridge and Marsh 
Creation

1 D D D D NOAA Terrebonne 382 Acres

CWPPRA.Phase II

BA-0125 Northwest Turtle Bay Marsh Creation 2 D D D C USFWS Jefferson 1,230 Acres

CS-0066 Cameron Meadows Marsh Creation 
and Terracing 2 D D D D NMFS Cameron 265 Acres

LA-0284 Salvinia Weevil Propagation Facility 1 D D C C USFWS Coastwide 26 Acres

ME-0020 South Grand Chenier Marsh 
Creation 1 D D C C USFWS Cameron 414 Acres

TV-0063 Cole's Bayou Marsh Restoration 1 D C C C NMFS Vermilion 398 Acres

Project ID Project Name Tier 1Q
2018

2Q
2018

3Q
2018

4Q
2018

Federal 
Sponsor Parish Acres / Miles 

Benefited

ENGINEERING AND DESIGN

NFWF

BA-0153 Mid-Barataria Sediment Diversion 1 D D D D N/A Jefferson, Plaquemines 30,000 Acres

BS-0030 Mid-Breton Sediment Diversion 1 D D D D N/A Plaquemines, Not Avail.

LA-0276 Sediment Diversion Implementation 
and Program Management 1 D D D D N/A

Jefferson, Lafourche, 
Plaquemines, Saint 
Bernard

N/A

TE-0118 East Timbalier Island Restoration 1 D D D D N/A Lafourche Not Avail.

NRDA

BA-0202 Queen Bess Island Restoration 1 D D D D N/A Jefferson 36 Acres

BA-0203 Barataria Basin Ridge and Marsh 
Creation - Spanish Pass Increment 1 D D D D N/A Plaquemines 1,254 Acres

CS-0080 Rabbit Island Restoration Project 1 D D D D N/A Cameron 200 Acres

PO-0180 Lake Borgne Marsh Creation - 
Increment One 1 D D D D N/A Saint Bernard 1,548 Acres

RESTORE

BA-0197 West Grand Terre Beach Nourishment 
and Stabilization 1 D D D D N/A Jefferson Not Avail.

CS-0065 Calcasieu Ship Channel Salinity Control 
Measures 1 D D D D N/A Calcasieu, Cameron 12,685 Acres

PO-0029 River Reintroduction into Maurepas 
Swamp 1 D D D D N/A Ascension, Saint James, 

Saint John The Baptist 45,126 Acres

PO-0163 Golden Triangle Marsh Creation 1 D D D D N/A Orleans, Saint Bernard 600 Acres

PO-0174 Biloxi Marsh Living Shoreline Project 1 D D D D N/A Saint Bernard Not Avail.

TE-0113 Houma Navigation Canal Lock Complex 1 D D D D N/A Terrebonne Not Avail.

State

BA-0075-2 Rosethorne Tidal Protection 1 D D C C N/A Jefferson 5.3 Miles

PROJECTS IN ENGINEERING AND DESIGN

Note: Construction begins when a project is advertised.

ConstructionFeasibility & Planning

Construction CompleteEngineering & Design

O&M
Awaiting Additional  
Funding for Implementation

Key:

C

CD

P

W O

Tier 1: Projects are a high priority and are consistent with the 2017 Master Plan.

Tier 2: While still a priority, these projects have likely experienced delays or are not as consistent as 
Tier 1 projects with the 2017 Master Plan.

Tier 3: While potentially beneficial, these projects are the least consistent with the 2017 Master 
Plan and/or have experienced issues that will likely affect the project’s ability to be constructed 
or meet its intended goals.
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CONSTRUCTION

CDBG

TE-0063 Falgout Canal Road Levee C F HUD Terrebonne 4.35 Miles

TE-0078 Cut-Off/Pointe Aux Chene Levee C C C C C HUD Lafourche 2.14 Miles

CWPPRA.Phase II

BA-0034-2 Hydrologic Restoration and Vegetative 
Planting in the Des Allemands Swamp 2 C F O O EPA Lafourche, Saint James 2,395 Acres

CS-0054 Cameron-Creole Watershed Grand 
Bayou Marsh Creation C C C C F USFWS Cameron 534 Acres

CS-0059 Oyster Bayou Marsh Creation and 
Terracing C F O O O NMFS Cameron 489 Acres

ME-0018 Rockefeller Refuge Gulf Shoreline 
Stabilization C C C C C NMFS Cameron 198 Acres

PO-0104 Bayou Bonfouca Marsh Creation C F O O O USFWS Saint Tammany 424 Acres

TE-0072 Lost Lake Marsh Creation and 
Hydrologic Restoration C C C C F USFWS Terrebonne 749 Acres

GNO-HSDRRS

BA-0066 West Bank & Vicinity C C F USACE Jefferson, Orleans, 
Plaquemines,Saint Charles 76 Miles

BA-0067 New Orleans to Venice C C C C C USACE Plaquemines 58 Miles

BA-0109 HSDRRS Mitigation- WBV C C C C C USACE Jefferson, Lafourche 1,540 Acres

BA-0154 Previously Authorized Mitigation WBV C C C C F USACE Jefferson, Saint Charles 1,217 Acres

PO-0057 SELA C C C C C USACE
Jefferson, Orleans, 
Plaquemines, Saint Bernard, 
Saint Charles, Saint Tammany

1,300,000 Acres

PO-0060 Permanent Canal Closures and 
Pump Stations C F USACE Jefferson, Orleans 0.34 Miles

PO-0121 HSDRRS Mitigation- LPV C C C C C USACE Orleans, Saint Tammany 1,089 Acres

NRDA

TE-0100 NRDA Caillou Lake Headlands C C C C F N/A Terrebonne 933 Acres

State

BA-0075-1 Jean Lafitte Tidal Protection C C C C C N/A Jefferson 2.9 Miles

BA-0085 St. Charles West Bank Hurricane 
Protection Levee C C C C C N/A Saint Charles 9 Miles

BA-0169 Kraemer Bayou Boeuf Levee Lift C F N/A Lafourche 6 Miles

PO-0170 Violet Canal North Levee Alignment C C C C F N/A Orleans, Saint Bernard 0.3 Miles

TE-0064 Morganza to the Gulf C C C C C USACE Lafourche, Terrebonne 18 Miles

TE-0116 St. Mary Backwater Flooding C C C C C N/A Saint Mary 1.72 Miles

TV-0055 Morgan City/ St Mary Flood Protection C F N/A Saint Mary 2.5 Miles

WRDA

BA-0191 Spanish Pass Ridge and Marsh 
Restoration C C F USACE Plaquemines 78 Acres

Project ID Project Name Tier 1Q
2018

2Q
2018

3Q
2018

4Q
2018

Federal 
Sponsor Parish Acres / Miles 

Benefited

PROJECTS IN CONSTRUCTION / PLANNING

Note: Construction begins when a project is advertised.

ConstructionFeasibility & Planning

Construction CompleteEngineering & Design

O&M
Awaiting Additional  
Funding for Implementation

Key:

C

CD

P

W O

Project ID Project Name Tier 1Q
2018

2Q
2018

3Q
2018

4Q
2018

Federal 
Sponsor Parish Acres / Miles 

Benefited

PLANNING

GNO-HSDRRS

BA-0158 New Orleans to Venice Mitigation - 
Plaquemines Non-Fed 2 P D D D USACE Plaquemines 230 Acres

BA-0159 New Orleans to Venice Mitigation - Fed 2 P D D D USACE Plaquemines 303 Acres

NFWF

TE-0110 Increase Atchafalaya Flow to Terrebonne 1 P D D D N/A Saint Mary, Terrebonne 17,200 Acres

NRDA

TE-0139
Terrebonne Basin Ridge and Marsh 
Creation - Bayou Terrebonne 
Increment

1 P D D D N/A Terrebonne 1,496 Acres

State

BA-0192 Barataria Large-Scale Component 
E-Planning 1 P D D D N/A Jefferson, 

Plaquemines 8,070 Acres

PO-0167 St. Tammany Coastal Reconnaisance 
Study 1 P P P P N/A Saint Tammany Not Avail.

TE-0108 HNC Deepening Section 203 Study 2 P P USACE Terrebonne N/A

TV-0054 South Central Coastal Plan 1 P P USACE Iberia, Saint Martin, 
Saint Mary Not Avail.

Tier 1: Projects are a high priority and are consistent with the 2017 Master Plan.

Tier 2: While still a priority, these projects have likely experienced delays or are not as consistent as 
Tier 1 projects with the 2017 Master Plan.

Tier 3: While potentially beneficial, these projects are the least consistent with the 2017 Master 
Plan and/or have experienced issues that will likely affect the project’s ability to be constructed 
or meet its intended goals.
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• Hydrologic Restoration and Vegetative Planting in the Des Allemands 
Swamp (BA-0034-2): The goal of this project is to re-establish historic hydrologic 
durations which will help maintain swamp elevation, improve swamp water 
quality, and increase productivity and regrowth of trees. Project features include 
spoil bank gapping, breaching of internal impediments, re-establishment of 
natural channels, and site specific vegetative plantings.

• West Bank and Vicinity (BA-0066): The project provides 100-year protection 
levels to the project area through levees constructed to 2011 protection levels 
and T-Walls and other structures to 2057 protection levels.

• New Orleans to Venice (BA-0067): This project consists of working with 7 
levee reaches, comprising 58 miles of major levee enhancement. The project 
repairs and re-builds the Empire Flood Gate and Empire Locks and provides 
repair and fronting protection for several pumping stations.

• Jean Lafitte Tidal Protection (BA-0075-1): This project will provide flood 
protection improvements by raising 15,840 linear feet of existing earthen levee. 
The project will also include approximately 7,600 linear feet of concrete capped, 
steel sheet pile floodwall, and flood gates.

• St. Charles West Bank Hurricane Protection Levee (BA-0085): This project 
is a system of levees, drainage structures, and pump stations being constructed 
to provide flood protection to the communities of St. Charles Parish on the West 
Bank of the Mississippi River. 

• HSDRRS Mitigation - WBV (BA-0109): The WBV HSDRSS mitigation project will 
restore fresh marsh, bottomland hardwood, and swamp habitats in the Barataria 
Basin, the same hydrologic basin in which the levee-related wetland impacts 
occurred. The mitigation requirements are commensurate with the impacts 
caused by construction of the HSDRSS.

• Kraemer Bayou Boeuf Levee Lift (BA-0169): The entire 33,000 feet of levee will 
be recapped and reshaped. The overall project consists of four phases: Excavation 
of the drainage reservoir, clearing of vegetation, lifting the existing levee, addressing 
embankment issues and improvements to pumping stations.

Projects in Construction

Continued on Page 10

• Previously Authorized Mitigation WBV (BA-0154): This project will mitigate 
for damages done during Pre-Hurricane Katrina levee construction. 1,217 acres 
of swamp and bottomland hardwood habitats will be acquired for conservation 
with restoration projects included on each acquired property.

• Spanish Pass Ridge and Marsh Restoration (BA-0191):  The purpose of this 
project is restoration of a historic ridge backed by a marsh platform using dredged 
material removed through the routine operation and maintenance dredging of 
the USACE Authorized Navigation Project within the Hopper Dredge Disposal Area 
(HDDA).  This project is part of the Louisiana Coastal Area, Beneficial Use of Dredged 
Material Program.  The feature would include construction of an approximately 5,000-
foot long ridge backed by an approximately 500-foot wide marsh platform that 
would serve as a means to reduce wave energy on the leeward side of the marsh.

• Rockfeller Refuge Gulf Shorline Stabilization (ME-0018): The current project 
includes a rock breakwater with a lightweight aggregate core design intended 
to protect 2.8 miles of shoreline along the Gulf of Mexico and the mouth of 
Joseph Harbor Bayou. The project will address the erosion of the shoreline which 
has been retreating at an average rate of 46 feet per year. 

• Cameron-Creole Watershed Grand Bayou Marsh Creation (CS-0054): 
The goal of this project is to restore and nourish hurricane-scoured marsh in the 
Cameron Prairie National Wildlife Refuge and adjacent brackish marshes of the 
Calcasieu Lake estuary.
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• Oyster Bayou Marsh Creation and Terracing (CS-0059):  This project will 
restore and nourish degraded saline marsh and construct earthen terraces to 
reduce wind/wake erosion. Material dredged from the Gulf of Mexico will be utilized 
to construct 510 acres of marsh. The dredge material will also be used to nourish 
another 90 acres of marsh. The construction of tidal creeks and ponds prior to filling 
the area and gapping of retention levees will support estuarine fisheries' access to 
achieve a functional marsh.

• Cut-Off/Pointe Aux Chene Levee (TE-0078): This Project will improve 
approximately 2.1 miles of existing levee near Cut Off, Louisiana (Reach L) in 
Lafourche Parish.  Project funds include State CDBG, as well as Lafourche Parish 
CDBG funds dedicated to CPRA.

• SELA (PO-0057): Project reduces damages due to rainfall flooding in Orleans, 
Jefferson, and Saint Tammany parishes through increases in pump station 
capacity, and improvements in surface and sub-surface drainage features.

• Permanent Canal Closures and Pump Stations (PO-0060): This project 
includes modifications of  the 17th Street, Orleans Avenue, and London Avenue 
drainage canals and installation of pumps and closure structures at or near the lakefront.

• Bayou Bonfouca Marsh Creation (PO-0104): Sediment, hydraulically 
dredged from Lake Pontchartrain will be placed  in open water sites to create 
458 acresof marsh and nourish approximately 133 acres of marsh.

• HSDRRS Mitigation - LPV (PO-0121): Using material dredged from Lake 
Pontchartrain, four mitigation projects will be constructed to create intermediate 
marsh or, brackish marsh or bottomland hardwood habitat at four locations in 
both Orleans and Saint Tammany Parish.

• Falgout Canal Road Levee (TE-0063): This project will construct Segment 2 of 
Reach E of the Falgout Canal Road Levee, which will be approximately 1.8 miles 
long.  This Segment supports a larger project that will construct 24,000 linear feet 
of a new flood protection levee.  

• Morganza to the Gulf (TE-0064): The project provides protection to Terrebonne 
and portions of Lafourche Parishes against storm events by developing levees, 
T-walls, navigation structures, water control structures, and floodgates.

• Lost Lake Marsh Creation and Hydrologic Restoration (TE-0072): This 
project will restore the structural framework between Lake Pagie and Bayou 
Decade, while increasing the delivery of fresh water, sediments, and nutrients 
into marshes north and west of Lost Lake.   

• NRDA Caillou Lake Headlands (TE-0100): The project includes restoring the 
barrier shoreline along the entire length of Whiskey Island through beach and 
dune fill placement, utilizing an offshore sand source in Ship Shoal. It also entails 
restoring the marsh platform along the western half of the island.

• St. Mary Backwater Flooding (TE-0116): This project provides for flood 
protection improvement to the current Morgan City flood protection system.  
Approximately 6 miles of levee will be improved and raised to 100-year flood 
levels.

• Morgan City/ St Mary Flood Protection (TV-0055): This project improves 2.5 
miles of the Morgan City flood protection levee system, by raising existing levee 
elevations from Lake End Park to Justa Street.

• Violet Canal North Levee Alignment (PO-0170): Construction of a levee/
floodwall in the vicinity of the Violet Canal, is required for the certification of 
the Forty Arpent and Florida Avenue levee systems located in Orleans and St. 
Bernard Parishes; to maintain flood protection for the public and provide mutual 
benefit to the citizens within the territorial jurisdictions of OLD and LBBLD. 

Continued from Page 9
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Project ID Project Name
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CDBG

BA-0082 Lafitte Area Levee Repair E&D X X X $530,262 $275,024 $255,238

TE-0063 Falgout Canal Road Levee CON X X X $5,433,681 $4,196,038 $1,237,643

TE-0078 Cut-Off/Pointe Aux Chene Levee CON X X X $9,605,306 $1,435,133 $8,170,173

CWPPRA

BA-0034-2 Hydrologic Restoration and Vegetative 
Planting in the Des Allemands Swamp CON X X X X $2,944,864 $989,129 $1,955,735

BA-0125 Northwest Turtle Bay Marsh Creation E&D X X X X $959,572 $668,389 $291,183

BA-0193 Caminada Headlands Back Barrier 
Marsh Creation Increment 2 E&D X X X X $2,681,728 $638,185 $2,043,543

BA-0194 East Leeville Marsh Creation and 
Nourishment E&D X X X X $2,456,518 $337,837 $2,118,681

BA-0195 Barataria Bay Rim Marsh Creation 
and Nourishment E&D X X X X $559,325 $423,380 $135,945

CS-0054 Cameron-Creole Watershed Grand 
Bayou Marsh Creation CON X X X X $26,723,546 $2,495,859 $24,227,687

CS-0059 Oyster Bayou Marsh Creation and 
Terracing CON X X X X $28,327,648 $25,757,174 $2,570,474

CS-0066 Cameron Meadows Marsh          
Creation and Terracing E&D X X X X $4,154,358 $3,961,105 $193,253

CS-0078 No Name Bayou Marsh Creation E&D X X X X $2,274,059 $1,139,394 $1,134,665

CS-0079 Oyster Lake Marsh Creation and 
Nourishment E&D X X X X $2,248,882 $232,089 $2,016,793

LA-0280 Shoreline Protection, Preservation, 
and Restoration (SPPR) Panel E&D X $586,378 $117,829 $468,549

LA-0284 Salvinia Weevil Propagation Facility E&D X $199,973 $31,615 $168,358

ME-0018 Rockefeller Refuge Gulf Shoreline 
Stabilization CON X X X $29,108,014 $3,030,846 $26,077,168

ME-0020 South Grand Chenier Marsh Creation E&D X X X X $2,765,689 $2,682,185 $83,504

ME-0031 Freshwater Bayou Marsh Creation E&D X X X X $186,906 $131,794 $55,112

ME-0032 South Grand Chenier Marsh Creation 
- Baker Tract E&D X X X X $514,349 $19,039 $495,310

PO-0075 LaBranche East Marsh Creation E&D X X X X $542,267 $236,878 $305,389

CWPPRA (contd.)

PO-0104 Bayou Bonfouca Marsh Creation CON X X X X $29,804,590 $12,261,837 $17,542,753

PO-0133 Labranche Central Marsh Creation E&D X X X X $620,605 $294,173 $326,432

PO-0169 New Orleans Landbridge Shoreline 
Stabilization and Marsh Creation E&D X X X X $1,636,775 $735,687 $901,088

PO-0173 Fritchie Marsh Creation and Terracing E&D X X X X $344,677 $168,944 $175,733

PO-0178 Bayou La Loutre Ridge Restoration 
and Marsh Creation E&D X X X X $212,813 $172,675 $40,138

PO-0179 St. Catherine Island Marsh          
Creation and Shoreline Protection E&D X X X X $122,004 $128,731 -$6,727

TE-0072 Lost Lake Marsh Creation and 
Hydrologic Restoration CON X X X X $32,847,172 $4,479,950 $28,367,222

TE-0112 North Catfish Lake Marsh Creation E&D X X X X $263,666 $211,963 $51,703

TE-0117 Island Road Marsh Creation & 
Nourishment E&D X X X X $2,617,826 $1,268,477 $1,349,349

TE-0134 West Fourchon Marsh Creation & 
Nourishment E&D X X X X $2,810,861 $1,090,771 $1,720,090

TE-0138 Bayou DeCade Ridge and Marsh 
Creation E&D X X X X $1,463,875 $183,216 $1,280,659

TV-0063 Cole's Bayou Marsh Restoration E&D X X X X $22,930,484 $2,918,230 $20,012,254

GNO-HSDRRS

BA-0066 West Bank & Vicinity CON X X X $101,157,659 $85,437,079 $15,720,580

BA-0067 New Orleans to Venice CON X X X $2,904,710 $1,971,583 $933,127

BA-0109 HSDRRS Mitigation- WBV CON X X X X $290,070 $134,686 $155,384

BA-0154 Previously Authorized Mitigation WBV CON X X X X $79,779 $19,008 $60,771

BA-0158 New Orleans to Venice Mitigation - 
Plaquemines Non-Fed PLN X X X X $17,657 $7,309 $10,348

BA-0159 New Orleans to Venice                 
Mitigation - Fed PLN X X X X $16,058 $5,658 $10,400

PO-0057 SELA CON X X X $315,377 $303,569 $11,808

PO-0060 Permanent Canal Closures and 
Pump Stations CON X X X $18,026,186 $16,436,361 $1,589,825

PO-0121 HSDRRS Mitigation- LPV CON X X X X $522,736 $202,511 $320,225

NFWF

BA-0153 Mid-Barataria Sediment Diversion E&D X X X X $34,210,286 $16,285,554 $17,924,732

BS-0030 Mid Breton Sediment Diversion E&D X X X X $2,047,142 $247,389 $1,799,753

LA-0276 Sediment Diversion Implementation 
and Program Management E&D X X X X $4,866,707 $3,453,412 $1,413,295

TE-0110 Increase Atchafalaya Flow to 
Terrebonne PLN X X X X $4,284,757 $3,717,916 $566,841

TE-0118 East Timbalier Island Restoration E&D X X X X $5,178,740 $4,272,363 $906,377

EXPENDITURES TO DATE FOR ACTIVE PROJECTS

Continued on Page 14
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NRDA

BA-0202 Queen Bess Island Restoration E&D X X X X $3,431,400 $45,665 $3,385,735

BA-0203 Barataria Basin Ridge and Marsh 
Creation - Spanish Pass Increment E&D X X X X $3,264,145 $45,889 $3,218,256

CS-0080 Rabbit Island Restoration Project E&D X X X X $2,207,027 $112,680 $2,094,347

PO-0180 Lake Borgne Marsh Creation - 
Increment One E&D X X X X $3,882,892 $28,750 $3,854,142

TE-0100 NRDA Caillou Lake Headlands CON X X X X $108,557,940 $52,604,435 $55,953,505

TE-0139
Terrebonne Basin Ridge and Marsh 
Creation - Bayou Terrebonne 
Increment

PLN X X X X $246,772 $69,108 $177,664

RESTORE

BA-0197 West Grand Terre Beach Nourish-
ment and Stabilization E&D X X X X $3,360,089 $407,965 $2,952,124

CS-0065 Calcasieu Ship Channel Salinity 
Control Measures E&D X X X X $20,761,818 $4,704,938 $16,056,880

PO-0029 River Reintroduction into Maurepas 
Swamp E&D X X X X $23,456,613 $10,082,851 $13,373,762

PO-0163 Golden Triangle Marsh Creation E&D X X X X $2,499,636 $240,852 $2,258,784

PO-0174 Biloxi Marsh Living Shoreline Project E&D X X X X $2,514,706 $227,316 $2,287,390

TE-0113 Houma Navigation Canal Lock Complex E&D X X X X X $18,415,023 $14,239,890 $4,175,133

State

BA-0075-1 Jean Lafitte Tidal Protection CON X X X $28,240,640 $16,415,776 $11,824,864

BA-0075-2 Rosethorne Tidal Protection E&D X X X $10,613,202 $538,322 $10,074,880

BA-0085 St. Charles West Bank Hurricane 
Protection Levee CON X X X $14,519,105 $10,931,711 $3,587,395

BA-0169 Kraemer Bayou Boeuf Levee Lift CON X X X $1,020,151 $5,238 $1,014,913

BA-0192 Barataria Large-Scale Component 
E-Planning PLN X X X X $7,570,394 $123,387 $7,447,007

PO-0167 St. Tammany Coastal Reconnaissance 
Study PLN X X X $2,035,195 $40,644 $1,994,551

PO-0170 Violet Canal North Levee Alignment CON X X X $1,159,000 $937,083 $221,917

TE-0064 Morganza to the Gulf CON X X X $153,382,140 $125,099,776 $28,282,364

TE-0108 HNC Deepening Section 203 Study PLN X $2,305,720 $1,414,002 $891,718

TE-0116 St. Mary Backwater Flooding CON X X X $5,062,525 $272,560 $4,789,965

TV-0054 South Central Coastal Plan PLN X X X $975,905 $787,423 $188,482

TV-0055 Morgan City/ St Mary Flood 
Protection CON X X X $6,235,121 $2,057,711 $4,177,410

WRDA

BA-0191 Spanish Pass Ridge and Marsh 
Restoration CON X X X X $4,017,848 $3,286,212 $731,636

EXPENDITURES TO DATE FOR ACTIVE PROJECTS
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FY 2018
 f BA-0111: Shell Island West - NRDA
 f BS-0016: South Lake Lery Shoreline and Marsh Restoration
 fME-0021: Grand Lake Shoreline Protection
 f TE-0065-SP: Larose to Golden Meadow - Larose Sheetpile

FY 2017
 f BA-0027-C: Barataria Landbridge Shoreline
 f BA-0043-EB: Mississippi River Long Distance Sediment Pipeline
 f BA-0048: Bayou Dupont Marsh and Ridge Creation
 f BA-0143: Caminada Headland Beach and Dune Restoration INCR2
 f BA-0161: MS River Water Reintroduction into Bayou Lafourche- BLFWD
 f BA-0164: Bayou Dupont Sediment Delivery - Marsh Creation #3 and Terracing
 f PO-0063: Lake Pontchartrain & Vicinity
 f PO-0142: Hydrologic Restoration of the Amite River Diversion Canal
 f PO-0146: LPV Mitigation Project, Manchac WMA Marsh Creation
 f PO-0148: Living Shoreline

FY 2016
 f BA-0042: Lake Hermitage Marsh Creation
 f BA-0068: Grand Liard Marsh and Ridge Restoration
 f BA-0168: Grand Isle - Fifi Island Breakwaters
 f LA-0016: Non-Rock Alternatives to Shoreline Protection Demonstration
 f PO-0043: East LaBranche Shoreline Protection
 f PO-0073: Central Wetlands Demonstration
 f PO-0073-3: Central Wetlands Demonstration Expansion
 f TV-0031: Acadiana Regional Airport Street Improvements - Admiral Doyle Drive
 f TV-0052-2: Franklin Floodgate Sinkable Barge and Pump Station (Phase 2)
 f TV-0076: Surplus Freshwater Bayou Bank Stabilization

Projects to be Advertised for Bid in the Next 6 Months
 f BA-0082: Lafitte Area Levee Repair
 f TV-0063: Cole's Bayou Marsh Restoration
 fME-0020: South Chenier Marsh Creation
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